

Date: 07/02/25

Not In Attendance: oh219, oj54

What's Been Done since the Previous Meeting:

<sw734>:

- . Made progress on the corpus, specifically going through all documentation & making index.html
- . Roughly 66% through

<lj330>:

- . Working on the checkout page, users can now get to the checkout page with their cart items

<mz300>:

- . Mailer is working better than last week, still ironing out bugs within it
- . Improving reservations page
- . Began creating a new page for reservation confirmation

<oj54>:

- . Made a start on the inventory management system

<oh219>:

- . Attempts to fix super admin but not found a solution yet
- . Begun the poster

What's Being Done:

<sw734>:

- . Finishing the index.html page, with all the documentation on it
- . Going to begin the 6000-word doc associated to corpus

<lj330>:

- . Get the logic for checking out working, make progress on finishing the feature as a whole

<mz300>:

- . Make the mailer bug free & work every time
- . Make progress on the confirmation page
- . Add validations to the registration page

<oj54>:

<oh219>:

- . Completing the poster

Further Discussion:

- . oh219 still needs to get admin & super admin working again, expected to be done for next week as working on poster at the moment